25 YEAR RE-REVIEW

DPD-1261-59

Contract No. A-102 Amendment No. 8

JUN 2 9 1950

Thompson Ramo Wooldridge Inc. Los Angeles, California

## Gantlemen:

- 1. This document constitutes Amendment No. 8 to Contract No. A-102 between Thompson Ramo Wooldridge Tno., Los Angeles, California and the United States of America and amends said contract, as amended, as hereinafter set forth.
- 2. Fursuant to the provisions of Clause 2 of the General Frovisions of the contract, the contract, as amended, is further amended as follows:
- a. PART VI <u>PERIOD OF PERFORMANCE</u> of the Schedule, as amended by Amendment No. 3, is deleted and the following is substituted therefor:

## "PART VI - PERIOD OF PERFORMANCE

The services of the Contractor shall be furnished hereunder during the period commencing approximately 1 July 1956 and ending 30 June 1960. This contract may be extended for additional periods by mutual agreement between the parties hereto."

b. Paragraph (a) of PART IV - CONSIDERATION AND PAYMENTS, as amended, is deleted and the following is substituted therefor:

"(a) There has been allotted for this contract the following amounts for performance of PART I.A. of the Schedule:

manusche mer er an en an	Total		
Period	Customer	Amount	Amount
3 Sap 1956 - 30 Jun 1957	No. 1 No. 3	\$ 50,000 _50.000*	\$100 <b>,000</b>
1 Jul 1957 - 30 Jun 1958	No. 1	\$200,000	\$200,000
1 Jul 1958 - 30 Jun 1959	No. 1 No. 3	\$ 70,000 _100,000	<b>\$170,00</b> 0
1 Jul 1959 - 30 Jun 1960	No. 3	\$ 99,500** _250,000**	8349,500 \$819,500

<sup>\*</sup>Unexpended funds from the period available for period 1 July 1957 - 30 June 1958.

Sanitized Copy Approved for Release 2010/06/30 : CIA-RDP61-00763A000200010154-2

<sup>\*\*</sup>Contingent upon the availability of funds for this purpose during the Government's Fiscal Year 1960. Covers the period 1 Jul 59 - 31 Dec 59. CEPDET

Sanitized Copy Approved for Release 2010/06/30 : CIA-RDP61-00763A000200010154-2

(b) There has been allotted for this contract the following mounts for performance of PART I.B. of the Schedules

ersonice tor, berratmenes at	Transce that have been		Total
Period	Customer	Amount	Assent
1 Jan 1959 - 30 Jun 1959	No. 1 No. 3	\$ 82,000 100,000	\$182,000
1 Jul 1959 - 30 Jun 1960	No. 3	*	

\*These amounts to be included after receipt of Contractor's Proposal for this period has been received. There is no breakdown available of separate costs for FART I.A. and FART I.B. of the Schedule.

- 3. All other terms, conditions and requirements of Contract No. A-102, as amended, remain unchanged.
- 4. Please indicate your receipt of this Amendment No. 8 to Contract No. A=102 and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THOMPSON RAHO WOOLDRIDGE INC.

25X1

DATE July 21, 1959

25X1